

Project: kil

Date: 2026-02-03

Client: kumasi

Ref ID: #2

## Task 1: a

Type	Description	Quantity	Rate	Total
Material	2x4 Lumber 8ft	1.0 each	\$4.50	\$4.50
Labor	Electrician	1.0 hrs	¥65.00	¥65.00
Equipment	Skid Steer	1.0 hrs	¥75.00	¥75.00
Task Subtotal (Base):				<b>\$15.42</b>

## Task 2: Plastering

Type	Description	Quantity	Rate	Total
Material	Latex Paint	1.0 gallon	\$35.00	\$35.00
Labor	Painter	160.0 hrs	₹35.00	₹5,600.00
Task Subtotal (Base):				<b>\$5,635.00</b>

## Summary (Converted to Base Currency)

Exchange Rates Used:

Currency	Exchange Rate	Date
CAD (\$)	1.0000	2026-02-09
CNY (¥)	0.1400	2026-02-03
INR (₹)	1.0000	2026-02-09
JPY (¥)	0.0064	2026-02-03

Task 1: a \$15.42

Task 2: Plastering \$5,635.00

---

**Sub Totals :** **\$5,650.42**

### Add :

Overhead (5.0%): \$282.52

Profit Margin (10.0%): \$593.29

---

---

**GRAND TOTAL :**

**\$6,526.23**